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SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 8:01AM

Contract No.:  04-0120F4
. 04-0120F4
Diary #: Const Calendar Day: Date: -Jan-

y 774 y 241 . 31-Jan 2013. Thu.rsday 04-SE-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30am  05:00 pm Break: 00:30 Over Time:  02:00
Federal ID:

Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather

Temperature 7 AM 40-50
Precipitation 0.00"

12PM 50- 60 4PM 50 - 60

Condition Sunny to partly cloudy
Working Day [ ] If no, explain:

Diary:

- Stressed transverse tendons CBT-6 and 2 with the 600 ton ram CH600-8-106 (gauge A) on the North end
of the W2 cap beam. The P3500 strain indicator was used to monitor the load of the Contractor's jack,
pump, and gauge for CBT-6 and 2. The observed Pjack load for CBT-6 was 1,207 kips (theoretical = 1,183

kips) and for CBT-2 was 1,201 kips. The following elongations were measured after the strands were
tensioned to 8500psi:

Tendon

Elongation (in/mm) Anchor Set (inf/mm)

Theoretical (mm)

Dispute
Work description. =
- Prepared for stressing operations at the W2 cap beam for tendons CBT-1 to 10.
- Used the Caltrans CT-2 Extensometer to measure the STRESSED replacement bolts for the following
cable bands:
44S -Acceptance Measurements
34S - Acceptance Measurements
Measurements were taken by myself, John Lyons, and Alex Schmitt. See Doug Wright's diary for more
details on the replacement bolt stressing operation at cable bands 44S and 34S today.
04-0120F4 Bid Iltem: 034 X-W2C-GTT.034 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons
SCHWAGER DAVIS INC.
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: SCHWAGER DAVIS INC.
Ironworker JNM James Bond 4.00 0.00 0.00 4.00 D
Ironworker JNM James Carriker 8.00 0.00 0.00 8.00 D
Ironworker APP Ben Vasquez 8.00 0.00 0.00 8.00 |:|
Ironworker JNM Servando Alonzo 8.00 0.00 0.00 8.00 D
Ironworker FOR Erin Jones 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Work description. 034 X-W2C-GTT.034 —
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 774  Date: 31-Jan-2013  Thursday
CBT-6 23.5-9=14.5(368) 23.5-22.875 = 0.625 (16) 337 or 1.09%
CBT-2 22.375-10=12.375 (314) 22.375-21.75 = 0.625 (16) 340 or 92%

The elongation measurement was taken by an SDI ironworker where the measurement is initialized (9"
and 10" in the table above) after 20% of the load is applied to all 27 strands then measured again after
100% of the load (Pjack) is applied.

Similarly the monstrand ram 6-8-138 (gauge A) was used in an attempt to stress transverse tendon CBT-7
from the south end of the W2 cap beam. Each of the 27 strands in this tendon were stressed up to 20%,
60%, then to 100% working in a circular pattern starting from the outer strands working towards the center
strand. The elongations for the 27 strands varied from 4" to 10" which was unacceptable, see photo below
for more details. | informed SDI personnel as well as ABF engineers Levi Gatsos and Mark McDonald that
the tendon must be detensioned and restressed with the 600 ton ram since the elongations were out of
tolerance (+/- 7%) and unbalanced.

All three tendons stressed today were all done per plan on one single end of the W2 cap beam.

Attachment

Unequal elongations measured after using the monostrand ram on Uniform wedge marks seen on the strands of CBT2 after single end
CBT-7, where the stressing of this tendon is rejected. stressing with the 600 ton ram from the North end of the W2 cap beam.

§ F

SDI ironworker using the monostrand ram to stress CBT-7.
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